COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2003

ESTI MATE SUMVARY 15: 08: 16
CONTI D: C14350 ESTI MATE NO 0004 PROG SPEC YR: 1998
PCN: 14350-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 60.5 DAYS TI ME ALLOW 176 WORK DAYS
2 SITES - Noisewall & Pine Creek PERCENT TI ME: 34.38 ORI G TI ME ALLOW 105 WORK DAYS
PRQIECT NO I M 0252- 362
2 SITES - Noi sewal |l & Pine Creek
NAVE OF RCAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SUN CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 07/ 31/ 2003 DATE TI ME STARTED 04/04/2003
4004 MARK DABLI NG BLVD. DATE LET 02/ 20/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2003 DATE TI ME SToPPED 09/ 07/2004
DATE CONTRACT EXECUTED  04/03/2003 DATE ACCEPTED 09/ 07/ 2004
COLORADO SPGS CO 80907- 421719/ 533- 4004 DATE NOTI CE TO PROCEED 04/ 04/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,718, 174. 25 PARTI Cl PATI NG $ 284, 792. 60 $ 57, 555. 32
AWARD PRQIECT AM: $ 1,493,932. 74 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 16. 58% TOTAL EARNI NGS 284, 792. 60 57, 555. 32
FUNDS AVAI LABLE: $ 1,433, 381. 65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 284, 792. 60 57, 555. 32
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,374.35 -625. 09
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 281, 418. 25 56, 930. 23
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 281, 418. 25 56, 930. 23
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 56, 930. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14350

PCN: 14350- Bl D

PRQIECT I' M 0252- 362

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 SITE A - PINE CRK

0005 201-00000

0007

202- 00010

0010

202- 01000

0015

203- 00060

0020

203- 00200

0025

203- 00710

0030

203- 00910

0035

203- 01510

0040

206- 00010

0045

206- 00200

0050 206- 00505

CLEARI NG AND GRUBBI NG

REM TREE MCR LI NE #1

REMOVAL OF FENCE

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

BORROW

CLAY PLATI NG (COWPLETE I N PLACE)

CONTAM NATED SO L EXCAVATI ON & DI SPOSAL

BACKHOE

STRUCTURE EXCAVATI ON ( SPECI AL)

STRUCTURE BACKFI LL (CLASS 2)

FILTER MATERI AL ( SPECI AL)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
13, 554. 00000 1. 000
1. 000 1. 000
EACH 0. 000
957. 00000 1. 000
634. 000 0. 000
M 0. 000
1. 30000 0. 000
4, 050. 000 3,525. 700
VB 47.840
9. 30000 3, 573. 540
0. 000 0. 000
M3 0. 000
6. 00000 0. 000
8. 000 0. 000
VB 0. 000
145. 10000 0. 000
169. 000 169. 000
M3 0. 000
26. 90000 169. 000
39. 000 20. 000
HOUR 2.000
111. 30000 22.000
1, 369. 000 34. 960
M3 18. 500
20. 00000 53. 460
308. 000 0. 000
VB 87. 000
20. 60000 87. 000
188. 000 47.500
M3 0. 000

35. 50000 47.500
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CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14350- Bl D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: | M 0252- 362 ESTI MATE NO 0004 15: 08: 16

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A - PINE CRK
0055 207-00205 TOPSO L 80. 000 36. 370
B 0. 000 0.00
28. 30000 36. 370 1, 029. 27
0060 208-00011 EROSI ON BALES (WEED FREE) 30. 000 30. 000
EACH 0. 000 0.00
23. 70000 30. 000 711. 00
0065 208-00020 SILT FENCE 83. 000 82. 300
M 0. 000 0.00
5. 45000 82. 300 448.54
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 800
EACH 0. 000 0.00
6, 958. 00000 0. 800 5, 566. 40
0075 212-00006  *SEEDI NG ( NATI VE) 0. 800 0. 000
HA 0. 000 0.00
1, 938. 00000 0. 000 0. 00
0080 212-00047 *SO L PREPARATI ON ( SPECI AL) 1. 500 0. 000
HA 0. 000 0.00
9, 042. 00000 0. 000 0.00
0085 213-00002 *MJLCH NG (VEED FREE HAY) 0. 700 0. 000
HA 0. 000 0.00
2, 052. 00000 0. 000 0. 00
0086 213-00061 MJLCH TACKI FI ER ADDED PER CMO #8, MCR LINE #5 255. 000 0. 000
KG 0. 000 0.00
4. 89000 0. 000 0. 00
0090 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0.00
9, 114. 00000 0. 000 0. 00
0095 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 130. 000 0. 000
EACH 0. 000 0.00
31. 00000 0. 000 0. 00
0100 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 4. 000 0. 000
EACH 0. 000 0.00
317. 00000 0. 000 0. 00



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14350- Bl D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: | M 0252- 362 ESTI MATE NO 0004 15: 08: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A - PINE CRK
0105 214-00905 *PERENNIALS (56 MMV POT) 300. 000 0. 000
EACH 0. 000 0.00
2. 00000 0. 000 0. 00
0110 214-01010 *BRUSH LAYER CUTTI NG 950. 000 0. 000
EACH 0. 000 0.00
8. 00000 0. 000 0. 00
0115 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 874. 600 0. 000
M 0. 000 0.00
2.10000 0. 000 0. 00
0120 420-00110 GEOTEXTILE (DRAI NAGE) (CLASS A) 3,877.800 1, 174. 450
M2 164. 950 313.41
1. 90000 1, 339. 400 2, 544. 86
0125 503-00024 *DRILLED CAlI SSON (600 MV) 134. 000 0. 000
M 33. 550 8, 454. 60
252. 00000 33.550 8, 454. 60
0130 506-00035 GROUTED RI PRAP 430. 000 0. 000
M 0. 000 0.00
168. 20000 0. 000 0. 00
0135 506-00105 RIPRAP (GABI ONS) (PVC COATED) 302. 000 231. 100
B 0. 000 0.00
86. 40000 231.100 19, 967. 04
0140 506-00206 RIPRAP (150 MV) 7. 000 6. 900
B 0. 000 0.00
66. 90000 6. 900 461. 61
0145 506-00212 RIPRAP (300 MV 2,015. 000 656. 040
B 98. 970 5, 354. 28
54. 10000 755. 010 40, 846. 04
0150 506-00218 RIPRAP (450 MV) 286. 000 0. 000
B 0. 000 0.00
71. 60000 0. 000 0. 00
0155 506-00224 RIPRAP (600 MV 88. 000 6.120
B 7.920 567.07
71. 60000 14. 040 1, 005. 26



CONTI D C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 14350- BI D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: | M 0252- 362 ESTI MATE NO 0004 15: 08: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - PINE CRK
0160 601-03000 CONCRETE CLASS D 188. 300 0. 000
MB 56. 700 23,995. 44
423. 20000 56. 700 23, 995. 44
0165 602-00000  REI NFORCI NG STEEL 13, 783. 000 0. 000
KG 5, 382. 540 6, 459. 05
1. 20000 5, 382. 540 6, 459. 05
0170 607-11525  FENCE (PLASTIC) 420. 000 382. 000
M 16. 000 83. 20
5. 20000 398. 000 2, 069. 60
0175 617-03000 DETOUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0. 00
38, 588. 00000 1. 000 38, 588. 00
0180 619-00010 WATER LI NE ( SPECI AL) 1. 000 1. 000
LS 0. 000 0.00
7,569. 00000 1. 000 7,569. 00
0185 621-00200 HAUL ROAD 1. 000 0.500
LS 0. 000 0. 00
9, 415. 00000 0.500 4,707. 50
0186 625-00001  CONST SURVEYI NG (HOUR) EXTRA SURVEYI NG, MCR LI NE #2 2.000 1. 900
HOUR 0. 000 0.00
100. 00000 1. 900 190. 00
0190 625-00000 * CONSTRUCTI ON SURVEYI NG 0. 500 0.720
LS 0. 080 918. 56
11, 482. 00000 0. 800 9, 185. 60
0195 626-00000  *MOBI LI ZATI ON 0. 500 0. 250
LS 0. 000 0.00
39, 494. 00000 0. 250 9, 873. 50
0200 630-00000 *FLAGG NG 0. 000 0. 000
HOUR 0. 000 0. 00
21. 80000 0. 000 0. 00
0205 630-00012  *TRAFFI C CONTROL MANAGEMENT 135. 000 50. 000
DAY 21. 000 6, 510. 00
310. 00000 71. 000 22, 010. 00



CONTI D C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14350- Bl D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: | M 0252- 362 ESTI MATE NO 0004 15: 08: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - PINE CRK

0208 630-00007 TRAF CTRL | NSPECTI ON ADDED TRAFFI C CONTRCL | NSPECTI ON 97. 000 26. 000
FOR PI NE CREEK PHASE, CMO#5
DAY 9. 000 2,070. 00
230. 00000 35. 000 8, 050. 00
0210 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 2.000 1.000
EACH 0. 000 0. 00
75. 00000 1. 000 75.00
0215 630-80360 *DRUM CHANNELI ZI NG DEVI CE 14.000 7.000
EACH 0. 000 0. 00
52. 00000 7.000 364. 00
0217 900- 00006 ADDED | TEM (DOLLAR)/ PI NE CREEK RUNDOMN REPAI R CMO 21, 399. 360 0. 000
#11, MCR LINE #8
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 900- 00006 ADDED | TEM (DOLLAR)/ COST FOR DRILL RIG FOR SO L 312.500 312.500
BORI NG TO DETERM NE BEDROCK,
DOL 0. 000 0. 00
1. 00000 312. 500 312.50
0445 700- 70035 F/ A COST FOR REMOVAL EMBANKMENT AND REROUTE THE CLEAR 35, 747. 750 0. 000
WATER PI PE
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 900- 00006 ADDED | TEM (DOLLAR)/ CLAI M PAYMENT LI NE CMO #9, MCR 46, 500. 790 0. 000
LI NE# 6
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 780, 560.74 % 57,5565.32% 273,771.08
CAT NO0300 SITE B - WALL

0225 203-01597 *POTHOLI NG 3. 000 0. 000
HOUR 0. 000 0. 00
213. 00000 0. 000 0. 00
0230 206- 00000 STRUCTURE EXCAVATI ON 148. 000 0. 000
MB 0. 000 0. 00

12. 50000 0. 000 0.00



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14350- BI D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: | M 0252- 362 ESTI MATE NO 0004 15: 08: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 SITE B - WALL
0235 207-00205 TOPSO L 0. 000 0. 000
MB 0. 000 0. 00
28. 30000 0. 000 0. 00
0240 207-00210  STOCKPI LE TOPSQ L 0. 000 0. 000
MB 0. 000 0. 00
16. 10000 0. 000 0. 00
0245 208-00011 EROSI ON BALES (VEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
23. 70000 0. 000 0. 00
0250 208-00020 SILT FENCE 161. 000 0. 000
M 0. 000 0. 00
5. 45000 0. 000 0. 00
0255 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
6, 958. 00000 0. 000 0. 00
0260 212-00006 *SEEDI NG ( NATI VE) 0. 800 0. 000
HA 0. 000 0. 00
1, 938. 00000 0. 000 0. 00
0265 213-00002 *MULCHI NG (WEED FREE HAY) 0. 800 0. 000
HA 0. 000 0. 00
2, 052. 00000 0. 000 0. 00
0270 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 67.090 0. 000
T 0. 000 0. 00
145. 50000 0. 000 0. 00
0275 503-00036  *DRI LLED CAI SSON (900 MV) 227.000 0. 000
M 0. 000 0. 00
259. 60000 0. 000 0. 00
0280 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 2. 400 0. 000
MB 0. 000 0. 00
410. 80000 0. 000 0. 00
0285 601-03000 CONCRETE CLASS D 8. 200 0. 000
MB 0. 000 0. 00
423. 20000 0. 000 0. 00



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14350- Bl D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: | M 0252- 362 ESTI MATE NO 0004 15: 08: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 SITE B - WALL
0290 601-40400 *STRUCTURAL CONCRETE STAIN 3, 733. 500 0. 000
M 0. 000 0.00
4. 00000 0. 000 0. 00
0291 900- 00006 ADDED | TEM (DOLLAR)/ RED ACCENT PAI NT ADDED BY CMO 2, 530. 000 0. 000
#007, MCR LINE #4
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0295 602-00000 REI NFORCI NG STEEL 355. 000 0. 000
KG 0. 000 0.00
1. 20000 0. 000 0. 00
0300 602-00020 REI NFORCI NG STEEL (EPOXY COATED) 156. 000 0. 000
KG 0. 000 0.00
1. 80000 0. 000 0. 00
0305 603-01180 450 MM REI NFORCED CONCRETE Pl PE 4. 000 0. 000
M 0. 000 0.00
447.10000 0. 000 0. 00
0310 603-01240 *600 MV REI NFORCED CONCRETE Pl PE 56. 000 0. 000
M 0. 000 0.00
227.90000 0. 000 0. 00
0315 604-00305 INLET TYPE C (2 M 1. 000 0. 000
EACH 0. 000 0.00
3, 877. 00000 0. 000 0. 00
0320 604-25005 VANE GRATE INLET (2 M 1. 000 0. 000
EACH 0. 000 0.00
5, 654. 00000 0. 000 0.00
0325 604-25010 VANE GRATE INLET (4 M 1. 000 0. 000
EACH 0. 000 0.00
6, 682. 00000 0. 000 0. 00
0330 606-00705 *GUARDRAIL TYPE 7 (SPECI AL) 146. 000 0. 000
M 0. 000 0.00
339. 00000 0. 000 0. 00
0335 607-11525 FENCE (PLASTI C) 112. 000 0. 000
M 0. 000 0.00
5. 20000 0. 000 0. 00



CONTI D: C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14350- BI D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: | M 0252- 362 ESTI MATE NO 0004 15: 08: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 SITE B - WALL
0340 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 1, 760. 000 0. 000
M2 0. 000 0. 00
367. 90000 0. 000 0. 00
0340 MATERI AL ALLOMNCE FENCE CONCRETE PANELS 0. 000
M2 0. 000 0. 00
231. 30000 0. 000 0. 00
0340 MATERI AL ALLOMNCE FENCE CONCRETE PANELS 0. 000
M2 0. 000 0. 00
231. 30000 0. 000 0. 00
0342 900-00006  ADDED | TEM (DOLLAR)/ STEEL COLUWMN MODI FI CATI ON 4, 246. 300 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 609-24000 GUTTER TYPE 2 SPECI AL 120. 000 0. 000
M 0. 000 0. 00
64. 00000 0. 000 0. 00
0350 621-00450 *DETOUR PAVEMENT 244. 400 0. 000
M2 0. 000 0. 00
33. 50000 0. 000 0. 00
0355 625-00000 * CONSTRUCTI ON SURVEYI NG 0. 500 0. 000
LS 0. 000 0.00
11, 482. 00000 0. 000 0. 00
0360 626-00000  *MOBI LI ZATI ON 0. 500 0. 250
LS 0. 000 0. 00
39, 494. 00000 0. 250 9, 873. 50
0365 627-00005  *EPOXY PAVEMENT MARKI NG 16. 000 0. 000
L 0. 000 0. 00
334. 90000 0. 000 0. 00
0370 630-00000 *FLAGG NG 434. 000 0. 000
HOUR 0. 000 0. 00
21. 80000 0. 000 0. 00
0375 630-00007  *TRAFFI C CONTROL | NSPECTI ON 68. 000 0. 000
DAY 0. 000 0.00
230. 00000 0. 000 0. 00



CONTI D C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 14350- Bl D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: | M 0252- 362 ESTI MATE NO 0004 15: 08: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 SITE B - WALL

0380 630-00012 *TRAFFI C CONTROL MANAGEMENT 42.000 0. 000
DAY 0. 000 0. 00
310. 00000 0. 000 0. 00
0385 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0.00
0390 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0395 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0.00
0400 630-80370 CONCRETE BARRI ER ( TEMPORARY) 154. 000 0. 000
M 0. 000 0. 00
69. 70000 0. 000 0. 00
0405 630-80380 *TRAFFI C CONE 18. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0.00
0410 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70034 FORCED ACCOUNTS FUEL FOR AFA DI RT OPERATI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70035 F/ A MAI NTENANCE FOR AFA 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C14350 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 14350- Bl D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: | M 0252- 362 ESTI MATE NO 0004 15: 08: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 SITE B - WALL

0430 700-70036 FORCED ACCOUNTS UTI LI TI ES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI $  935,317.51$ 0.00% 9, 873. 50

CAT NO0400 C. E. BID I TEMS

0435 620-00020 SANI TARY FACI LI TY 2.000 1.000
EACH 0. 000 0. 00
1,148. 00000 1. 000 1,148. 00
CAT 0400 CURRENT AMT $ 2,296.00 % 0.00% 1, 148. 00

PROJECT TOTAL CURRENT AMI $ 1,718,174.25$% 57,555.32%  284,792.58



